

Contract Name  
 WEST JOHNSON AND NORTH HENRY STREET  
 STREETSCAPES ASSESSMENT DISTRICT-2014

Date 12/1/2014  
 Change Order No. CO 2  
 Contract No. 7246  
 Project No. 53W1199  
 Change Order Project No.

Change Order Description  
 DUE TO THE SEVER WINTER THE EXISTING SIDEWALK  
 WAS IN WORSE CONDITION AND HAD TO BE REMOVED  
 AND REPLACED. OVERRUN ON ELECTRICAL ITEMS AND  
 PARKING BASES

Account Numbers for this Change Order:  
 CS53-58250-810355-00-53W1360  
 ^CS53-58545-810571-00-53W1198  
 \*EP01-58570-810421-00-5803460- OK

Contractor PARISI CONSTRUCTION CO INC  
 508 S NINE MOUND RD  
 VERONA, WI 53593

You are authorized and directed to make the following changes in this contract:


Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
30302	7" CONCRETE SIDEWALK AND DRIVES	1417.27	SF	5.50	B	7,794.99
20323	REMOVE SIDEWALKS AND DRIVE	8875.14	SF	2.20	B	19,525.31
						0.00
*60230	FURNISH AND INSTALL 2" SCHED 80	100.00	LF	6.90	B	690.00
*60241	GOPHER RACEWAY	100.00	LF	26.50	B	2,650.00
*90122	LB-9 SLANTED	2.00	EACH	1,100.00	B	2,200.00
*60414	BASE FOR MULTISPACE PARKING METER	1.00	EACH	900.00	B	900.00

Net Change Order	33,760.30
The Original Contract Total	612,488.00
Sum of previous Change Orders	5,838.00
The new Contract Sum including this Change Order will be	652,086.30



This Contract is at:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	AUG 17 2014		August 17, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 17, 2014
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			August 17, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By   
 Title Project Manager  
 Date 12/4/14

City's Approval (see reverse side for instructions)

Construction Inspector   
 Construction Supervisor   
 Engineer  
 Board of Public Works

Date 12-4-14  
 12/16/14

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

12/19/14 max  
 1/7/2015 MKO  
 1-9-15 CDO