

Contract Name:

LARKIN ST. GLENWAY ST, HILLCREST DR. ZWERG DR, ROSS ST, UTILITIES WITH RESURFACING ASSESSMENT DISTRICT - 2015

Date 8/19/2015

Change Order No. CO 1

Contract No. 7435

Project/MUNIS No. 10255

Change Order Project No. 53W1845

Change Order Description:

CHANGED FROM PULVERIZE PAVEMENT TO EXCAVATION CUT. UTILITIES LED TO REMOVAL OF MAJORITY OF EXISITING PAVEMENT. THIS CHANGE ORDER IS FOR REMOVING REMAINDER OF EXISTING ROAD.

Account Numbers for this Change Order: 10255-84-174

Contractor:

S & L UNDERGROUND & TRUCKING INC
PO BOX 100
MERRIMAC WI 53561

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
20101	EXCAVATION CUT	311.00	CY	15.00	(B)	4,665.00
40101	CABC GR 1	1381.00	T	13.60	(B)	18,781.60
40102	CABC GR 2	927.00	T	13.60	(B)	12,607.20
						0.00
						0.00
						0.00
						0.00
Net Change Order						36,053.80
The Original Contract Total						2,292,505.38
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						2,328,559.18

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

131

0

131

Contractor's Acceptance

By

Title

Date

Bill Putman
Project Manager
8-21-15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]

Date

8-24-15

8/25/15

9/3/15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

8/26/15 MATH
9/3/2015 MK
9-3-15 CDO