

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name WINGRA SHORELINE AND
DREDGING

Date	10/6/2008
Change Order Number	CO 1
To Public Works Contract Number	5840
Original Contract Project Number	53W0246
Change Order Project Number	53W0246

Change Order Description Extra fill needed to achieve grades
at depression in park

Account Numbers for this Change Order:
ESTM-58290-810388-00-53W0246

Contractor: Greener Valley Landscaping, Inc.
1702 Highland Ave
Janesville Wi 53548

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Topsoil stripping	2238	sy	2.00	4,476.00	0.00
2	Import Fill	262	cy	14.00	3,668.00	0.00
3	Fill Placement	1	ls	2,950.00	2,950.00	0.00
4	Topsoil replacement	2238	sy	1.15	2,573.70	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					13,667.70	0.00
Grand Total						13,667.70
The Original Contract Sum was						72,161.50
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						72,161.50
The Contract Sum will be:					Increased	13,667.70
The new Contract Sum including this Change Order will be						85,829.20
The Contract Time will be (days):					**See Attached**	18
The Date of Completion as of the date of this Change Order, is						10/04/08

Contractor's Acceptance
 By Brian Valley - Brian Valley
 Title President
 Date 10/4/08

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature]
 Construction Supervisor [Signature]
 Engineer [Signature]
 Board of Public Works _____

Date 10-7-08
 Date 10/7/08
 Date 10/7/08
 Date _____