

DOT Priorities/Work Plan	6/25/2019	Comp Pln	Lead	2018		2019				2020				2021				
				Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
BRT Corridor Plan		2b	DOT															
- Determine West Routing		2b	DOT				1	1										
- Determine Central Routing		2b	DOT				1	1										
- Identify Funding Cash Flow		2b	DOT			1	1	1										
- Develop Contract for Phase 2		2d	DOT					1										
BRT Project Development			DOT															
- NEPA		2b	DOT						1	1	1							
- Prelim Design		2b	DOT						1	1	1							
- Small Starts Application and Rating		2b	DOT								1							
BRT Design																		
Downtown Metro restructure		1b	Metro			1	1	1	1					1	1	1	1	1
Plan for operating service to Sun Prairie		2c	Metro	1	1	1												
Transit Package - Moving Madison		1a	Metro			1			1	1								
Pilot RESJI tool for transportation projects		3a	TE	1	1													
Short term intercity bus terminal relocation		3b	DOT					1	1									
Long term intercity bus terminal		4a	Pkg									1	1					
Facilitate formation of TMA - Madison Yards/Capitol East		5c	DOT			1	1											
Develop ordinance for TMA		5c	DOT						1	1								
Study park n ride locations		7d	Pkg									1	1					
Street typology		8d	DOT/TE					1	1									
Update Bike Plan		8d	TE/DOT							1	1							
Bicycle wayfinding		8a	TE					1	1									
Downtown Bike Marking Improvements		8a	TE		1													
Southside Bike Marking Improvements		8a	TE					1										
Update Pedestrian Plan		8d	TE						1	1	1	1						
Sidewalk Policy Discussions		8a, 8d	TE					1	1									
Winter Pedestrian Access		8d	TE										1	1				
Implement TSP		9a, 2c	TE										1	1				
Micromobility - Scooters			TE	1	1			1	1									
Implement Transit Priority Pilot		2c	TE					1										
Improve Metro route continuity during special events			Metro				1	1										
Wilson Street Corridor Study - Phase 1			DOT		1	1	1											
Wilson Street Corridor Study - Phase 2			DOT						1									
Bassett Street Corridor Study			DOT		1	1												
Schenk's Corner Study			DOT					1	1	1				1				
Alder Request Tracking - CityWorks		EG 9b	TE		1	1	1											
Winter Bike Path Maintenance Policy		8d?	DOT			1												
Millpond Road/Meier Road Overpass			DOT/CE/TE				1	1		1	1							
I-39,94 and I-94 Interchange Investigations			DOT						1	1	1	1						
Madison Ordinance Analysis of Parking Strategies		5a, b?	Pkg/DOT				1	1	1	1								
Vision Zero			DOT/TE									1	1	1	1			
Evaluation of Bus Facility Needs and Sites		2a	DOT	1	1													
Occupancy Engrow Permit Problem resolution			CE/TE		1		1	1										
Oscar Mayer Site Development		2a	DOT/Metro															
- NEPA		2a	DOT/Metro			1	1	1										
- Grant submittal		2a	DOT/Metro				1											
- Site Programing		2a	Engr/Metro					1	1					1				
- Acquisition		2a	Real Estate						1	1								
- Interim Use Plan		2a	Engr/Metro						1	1	1							
- Bldg 50 Renovation		2a	Engr/Metro							1	1	1						
Metro Ridership Initiative			Metro					1	1									
Program parking passes for low-wage workers		3b	Pkg								1							
Small Cell/5G Ordinance			CE/TE		1	1	1											
Open South Livingston Garage			Pkg	1	1													
JDS StartUp & RFP			Pkg		1	1	1											
Maintain rail corridor viability		4b	DOT															
Peripheral Area Route Service		2b	Metro													1	1	
Prioritize improved service to transit dependent populations		2c	Metro				1											
Develop/implement flex route service		2c	Metro													1	1	
Initiatives Taking Place				4	10	12	14	18	19	15	12	9	7	6	4	3	3	

Studying buses off State and onto West Washington

Buses on Square during farmers market

Putting in Operations Budget

Putting in Operations Budget