

Contract Name:  
 Warning Sirens 2019

Date: 6/23/2020  
 Change Order No.: CO 3  
 Contract No.: 8379  
 Project/MUNIS No.: 11808  
 Change Order Project No.:  
 Ald District: 3,9,16,17

Change Order Description:  
 Request for contract extension until developer can complete grading and providing initial electrical services to this section of the subdivision.

Account Numbers for this Change Order:  
 11808-404-150

Contractor:  
 American Signal Corporation  
 8600 Bradley Road  
 Milwaukee, WI 53224

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Contract Extension	1.00	ea	0.00	(N)	0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		102,504.52
Sum of previous Change Orders	0.51%	525.00
The new <b>Contract Sum</b> including this Change Order will be	100.51%	103,029.52

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/6/2019
<b>Net Change in Contract Time</b> by previous change orders	219
<b>Contract Time/Completion Date</b> prior to this change order	June 12, 2020
<b>Additional day(s)</b> as a result of this Change Order	145
<b>Contract time/completion date</b> as a result of this change order	November 4, 2020

Contractor's Acceptance  
 By: John Beimborn  
 Title: Operations  
 Date: 6-23-20

City's Approval (see reverse side for instructions)  
 Construction Inspector: Randall S. Wiesner, PM Date: 6/24/2020  
 Construction Supervisor: Bryan Cooper Date: 6/25/2020  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

Contract paid to date: 101,223.21

ROUTING:  
 Marsha Hacker  
 Greg Fries  
 Chase O'Brien

6/25/2020  
Greg Fries  
CDO 6-25-20 6/25/20