

Contract Name
 Garner Park Masonry Repairs

Date 10/24/2011

Change Order No. CO 1
 Contract No. 6704
 Project No. 53W1254
 Change Order Project No.

Change Order Description
 This work will provide for additional tuckpointing outside of the area that was specified. Additionally, the flashing material needed to be modified and the corner stones were pinned to provide additional stability.

Account Numbers for this Change Order:
 CB60-58401-810678-00-00000000-
 60447C00-00000000

JOE DANIELS CONSTRUCTION CO INC

Contractor JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Tuck point additional deteriorated masonry joints- Estimated at 350 ft.	350.00	ft	4.25	N	1,487.50
2	Bend drip edge material & preparation of copper flashing material (cut/removal of film)	13.00	hr	98.09	N	1,275.17
3	Pin large stones in place at corners, in addition to installing concrete anchors.	7.00	ea	125.00	N	875.00
4	15 days added to the contract for the additional tuckpointing work in Item 1	15.00	days		N	0.00
						0.00
						0.00
						0.00

Net Change Order	3,637.67
The Original Contract Total	20,522.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	24,159.67

This Contract is a:	Calendar Days <input checked="" type="checkbox"/> Working Days <input type="checkbox"/>	Completion Date
Original Contract Time/Completion Date	60	
Net Change in Contract Time by previous change order		
Contract Time/Completion Date prior to this change order		
Additional day(s) as a result of this Change Order	15	0
Contract time/completion date as a result of this change order	75	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By KURT FEMRIK
 Title PROJECT MANAGER
 Date 10-25-11

City's Approval (see reverse side for instructions)
 Construction Inspector _____
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____
 Date 10/25/11

ROUTING:
 Marsha Hacker
 Mike Dailey
 Brandon Behring
 10/24/11
 10/27/2011