

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 10/13/2009

Contract Name

Camden Road Assessment District - 2009

Change Order No. CO 2
Contract No. 6305
Project No. 53W0766
Change Order Project No. _____

Change Order Description

Added X curb at drives; Replaced stepped terrace walk

Account Numbers for this Change Order:
CS53-58250-810354-53W0766

Contractor R.G. Huston Co Inc

2561 Coffey Town Road
Cottage Grove, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
	X curb (N)	160.00	LF	22.05	3,528.00
	Steps (N)	15.00	SF	42.00	630.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	4,158.00
The Original Contract Total	389,127.60
Sum of previous Change Orders	142,709.00
The new Contract Sum including this Change Order will be	535,994.60

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	60	0	
Net Change in Contract Time by previous change order	21	0	0
Contract Time/Completion Date prior to this change order	81	0	
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	81	0	

Contractor's Acceptance

By [Signature]
Title President
Date 11-26-09

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] 10-27-09
Construction Supervisor [Signature] 11/4/09
Engineer _____
Board of Public Works _____