



Change Order

Today's Date: 12/13/2021 View3_SignatureRouting
Project Title: Metro Transit Phase 3A-Maintenance and Driver Facility Improvements
Project Number: 11230 **Contract Number:** 8981 **Aldermanic District:** 6
Submitted By: Schuchardt, Michael

Current Routing Location:

Change Order No:	<input type="text" value="CO-2"/>	CO Project No:	<input type="text" value="8981"/>	Type:	<input type="text" value="Facilities"/>
Contractor:	<input type="text" value="JP CULLEN & SONS INC"/>				
	<input type="text" value="330 E DELAVAN DR"/>				
	<input type="text" value="JANESVILLE"/>	<input type="text" value="WI"/>	<input type="text" value="53546"/>		

Change Order Description:

Cor-6 Underground storm pipe reroute for bus pit. Cor-14 CB-01 Mech changes and commissioning adder. Cor-15 removal and disposal of contaminated soils found at new bus lifts.

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	Cor-6 Underground storm pipe reroute for bus pit.	1.00	Each	\$3,986.71	N	\$3,986.71						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$3,986.71</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$3,986.71					
Acct. No.	Share %	Share Total										
11230-85-140-114403	100.0	\$3,986.71										
2	Cor-14 CB-01 Mech changes and commissioning adder	1.00	Each	\$9,584.12	N	\$9,584.12						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$9,584.12</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$9,584.12					
Acct. No.	Share %	Share Total										
11230-85-140-114403	100.0	\$9,584.12										

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
3	Cor-15 removal and disposal of contaminated soils found at new bus lifts.	1.00	Each	\$37,857.04	N	\$37,857.04						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11230-85-140-114403</td> <td>100.0</td> <td>\$37,857.04</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11230-85-140-114403	100.0	\$37,857.04
Acct. No.	Share %	Share Total										
11230-85-140-114403	100.0	\$37,857.04										


*N/B
N=Negotiated
B=Bid

% of Original			
0.55	Net Change Order		\$51,427.87
	Original Contract Total		\$9,412,947.00
0.21	Prev. Chg. Orders Total		\$19,325.94
100.75	New Contract Total		\$9,483,700.81
	8.00 % Contingency		\$753,035.76
	Remaining contingency prior to this change order		\$733,709.82
	Remaining contingency after this change order		\$682,281.95

This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date
 CONSTRUCTION CLOSEOUT Date Prior to this Change Order
 CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY

 8981 Change order 2 back up.pdf
14.37 MB

Change Order Type:

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: **Title:** **Date:**

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: **Title:** **Date:**

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="December 20, 2021"/>
PW Admin - Update Contract Data Base	<input type="text" value="LMP"/>	<input type="text" value="December 20, 2021"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text" value="LMP"/>	<input type="text" value="December 20, 2021"/>
BPW Scheduled	<input type="text" value="LMP"/>	<input type="text" value="January 05, 2022"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: **Title:** **Date:**

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>