

Contract Name  
 2014 Parking Garage Maintenance

Date 10/6/2014

Change Order No. CO # 3  
 Contract No. 7283  
 Project No. 13-5576  
 Change Order Project No.

Change Order Description  
 Connect two drain lines, first level, west end, currently discharging to the Slab-On-Grade on Lower Level into storm water system piping on underside of first level. Place a butterfly valve in the storm water discharge pipe between the settling tank and the north foundation wall

SSCo-EP01-58401-810421-00-58201030

Contractor Concrete and Masonry Restoration, LLC  
 7290 N. Teutonia Avenue  
 Milwaukee, WI 53209

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Connect 2 drain lines to storm water system	1.00	Each	\$6,621.00	N	6,621.00
2	Place butterfly valve between settling tank and foundation wall	1.00	Each	\$3,218.85	N	3,218.85
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order 9,839.85  
 The Original Contract Total 686,713.85  
 Sum of previous Change Orders 6,236.00  
 The new Contract Sum including this Change Order will be 702,789.70

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			5-Sep-14
Net Change in Contract Time by previous change order			14
Contract Time/Completion Date prior to this change order			19-Sep-14
Additional day(s) as a result of this Change Order			35
Contract time/completion date as a result of this change order			October 24, 2014

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By [Signature]  
 Title Sales  
 Date 10/16/14

City's Approval (see reverse side for instructions)  
 Construction Inspector [Signature] Date 10-17-14  
 Construction Supervisor [Signature]  
 Engineer [Signature] 10/23/14  
 Board of Public Works

10/23/14 MAH  
 10/24/2014 MRE  
 10-28-14 CDO