



Agreement Change Request

Tuesday, August 20, 2013

Mr. Randy Wiesner, Project Manager
City of Madison
210 Martin LutherKing Jr.. Boulevard
Room 115
Madison, WI 53703

**Re: CoMadison South Point Road Public Works Storage
Additional Services Request
Purchase Order: 6618**

Page 1 of 1

This letter acknowledges a request for additional professional services to be provided by Angus Young based on the original understanding of the project scope and services to be provided. The following information indicates our understanding of the additional services being requested and our estimate of the cost of the additional professional services anticipated.

Requested Project Scope Change:

Efforts for making changes to the design after construction documents had been completed. Total hours expended 117.

Contract Reference for request:

3.3.1.1 Making revisions in drawings, specifications or other documents when such revisions are inconsistent with approvals or instructions previously given by the Owner, including revisions made necessary by adjustments in the Owner's program or Project budget.

Professional Services Fees:

Previously approved professional service fees to date	\$131,380.00
Additional fees requested	\$11,126.25
<hr/>	<hr/>
Total Fees after change of scope	\$142,506.25

Sincerely,

Jeffrey Hazekamp, President, AIA
President

Accepted By:

Signature

Printed Name

Date