

Dec. 5. 2007 11:34AM

City of Madison Engineering

No. 4334 P. 2

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

SIDEWALK & CURB & GUTTER,
CITYWIDE INSTALLATION &
REPAIR - 2007

Date 9/15/2007

Change Order Number CO 3

To Public Works Contract Number 5997

Original Contract Project Number 53W0417

Change Order Project Number 53W0401

(of change order)

Change Order Description

ADDING STAMPED AND
COLORED CONCRETE AND
FOOTING FOR COUNCIL RING

Account Numbers for this Change Order:

CS53-58280-810376-00-53W0417

Contractor: Art Mackassey

Raymond P. Catell, Inc.

2401 Vondron Rd

Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
90021	COLORED AND STAMPED CONCRETE WALKWAY	1	LS	3,000.00	3,000.00	0.00
90022	CONCRETE FOOTING FOR COUNCIL RING	1	LS	3,800.00	3,800.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					6,800.00	0.00
Grand Total						6,800.00

The Original Contract Sum was

Net Change by previous Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be:

The new Contract Sum including this Change Order will be

The Contract Time will be (days):

The Date of Completion as of the date of this Change Order, is

Increased

Unchanged

Unspecified

Contractor's Acceptance

By

Title

Date

Art Mackassey
12-5-2007

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Bill Scholtz
[Signature]

Date 12-05-07

Date

Date 1/2/07

Date