

Contract Name:

Wirth Court.

Date 9/9/2015

Change Order No. CO 2

Contract No. 7448

Project/MUNIS No. 10212

Change Order Project No. 53W1515

Change Order Description:

Add main and relocate hydrant to revised paving limits

Account Numbers for this Change Order:
10212-86-130: 54445 (91360)

Contractor:

CAPITOL UNDERGROUND INC
782 LOIS DR
SUN PRAIRIE WI 53590


You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	8-inch Water Main	50.00	LF	86.80	(B)	4,340.00
2	8-inch Water Valve	1.00	EA	2,190.00	(B)	2,190.00
3	Relocate Hydrant Assembly	1.00	EA	2,200.00	(N)	2,200.00
4	Customer Notification and QC Testing	1.00	EA	525.00	(N)	525.00
5	Mobilization	1.00	EA	650.00	(N)	650.00
						0.00
						0.00
Net Change Order						9,905.00
The Original Contract Total						516,229.80
Sum of previous Change Orders						2,131.56
The new Contract Sum including this Change Order will be						528,266.36

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	72
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	72
Additional day(s) as a result of this Change Order	2
Contract time/completion date as a result of this change order	74


Contractor's Acceptance

By 
Title CONTROLLER
Date 9/10/15

City's Approval (see reverse side for instructions)

Date
9/10/2015
10/12/15

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

 9/10/2015

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

9/30/15 M.H.
10/18/2015 M.D.
10/12/15 C.O.B.