

Contract Name: <div>WELL 15 PFAS TREATMENT FACILITY</div>	Date	9/30/2025
	Change Order No.	CO 3
	Contract No.	9342
	Project/MUNIS No.	14092
	Change Order Project No.	1
	Ald District	12

Change Order Description:	Account Numbers for this Change Order:
Change order 02 extends the original contract completion date by 61 days, from 10/31/25 to 12/31/25. The anticipated construction duration remains, this request accommodates contract closeout and associated coordination with funding agencies.	14092-86-140

Contractor:

JOE DANIELS CONSTRUCTION CO INC

919 APPLGATE RD

MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		4,297,330.00
Sum of previous Change Orders	0.36%	15,384.68
The new Contract Sum including this Change Order will be	100.36%	4,312,714.68

This Contract is a:	Completion Date
Original Contract Time/Completion Date	8/31/2025
Net Change in Contract Time by previous change orders	61
Contract Time/Completion Date prior to this change order	10/31/25
Additional day(s) as a result of this Change Order	61
Contract time/completion date as a result of this change order	12/31/25

Contractor's Acceptance

By _____

Title _____

Date _____

City's Approval (see reverse side for instructions)

Construction Inspector _____

Construction Supervisor _____

Engineer _____

Board of Public Works _____

Date 9/30/25

Contract paid to date \$ 4,226,304.68

ROUTING:

EN Admin _____

Greg Fries _____

Chase O'Brien _____