

2013

Date

1/8/2014
CO 3
7004
53W1496

Contract Name

UTILITY REPLACEMENT WITH RESURFACING
ASSESSMENT DISTRICT 2013

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Needed additional ULO to verify elevation of existing private storm pipe and utilities for underground connection.

Account Numbers for this Change Order:

ESTM-58270-810381-00-53W1496

Contractor CAPITOL UNDERGROUND INC

782 LOIS DR
SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	UTILITY LINE OPENING	1.00	EA	480.00	B	480.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						480.00
The Original Contract Total						727,107.09
Sum of previous Change Orders						60,857.81
The new Contract Sum including this Change Order will be						788,444.90

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 3, 2013
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			August 3, 2013
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			August 3, 2013

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]
CONTROLLER
11/8/14

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]

Date

01/08/14
1/22/14
1/27/14

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

1-24-14 MAH
1/24/14 MDA
1-27-14 COB