

Contract Name:

MADISON STREET RECONSTRUCTION AND OAKLAND AVE. RESURFACING ASSESSMENT DISTRICT 2015- AND BLOCK 1 WINGRAPARK ALLEY RECONSTRUCTION ASSESSMENT DISTRICT 2015

Date 11/16/2015

Change Order No. CO 2

Contract No. 7395

Project/MUNIS No. 7395

Change Order Project No. 53W1511/10206

Change Order Description:

Existing Corporation stop leaking.

Account Numbers for this Change Order: 10206-86-130:54445(91360) Water

Contractor:

CAPITOL UNDERGROUND INC 782 LOIS DR SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B\*, Total. Rows include repair leaking corp items and a total row.

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

Summary table with 2 columns: Description, Total. Values include 852.15, 1,778,204.18, 15,077.10, and 1,794,133.43.

This Contract is a:

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Calendar Days

Table with 2 columns: Description, Calendar Days. Values include 124, 124, 0, and 124.

Contractor's Acceptance

By

Title

Date

Handwritten signature and date 11/16/15

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Handwritten signatures and dates for city approval: 11/16/15, 11/16/15, 11-16-15

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

Handwritten routing dates: 11/18/15, 12/23/2015, 12-22-15