

Contract Name:

HAYWOOD DRIVE RECONSTRUCTION ASSESSMENT
DISTRICT 2019

Date 5/28/2020

Change Order No. CO 4

Contract No. 8297

Project/MUNIS No. 11452

Change Order Project No.

Ald District 13

Change Order Description:

12" C-900 pipe used to resolve gas conflict with P-1. 3" asphalt drive to repair winter driveway damage and to allow correct sidewalk installaiton allong existing asphalt driveways.

Account Numbers for this Change Order:

*11452-84-174

**11452-402-170

Contractor:

DANE COUNTY CONTRACTING LLC

#N/A

#N/A

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
*	12" C-900 Storm Pipe	31.00	LF	114.00	(N)	3,534.00
**	Permanent 3" Asphalt Drive Replacement	4.48	TON	185.00	(N)	828.80
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.47%	4,362.80
The Original Contract Total		932,001.19
Sum of previous Change Orders	10.62%	98,979.33
The new Contract Sum including this Change Order will be	111.09%	1,035,343.32

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	75
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	75
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	75

Contractor's Acceptance

By [Signature]
Title Manager
Date 6/5/2020

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 6-8-2020
Construction Supervisor [Signature]
Engineer _____
Board of Public Works _____

Contract paid to date _____

ROUTING:

Marsha Hacker _____
Greg Fries _____
Chase O'Brien _____