

Contract Name

Playground and Access Improvements

Date

21 April, 2011

Change Order No.

CO 1

Contract No.

6648

Project No.

53W1201

Change Order Project No.

Change Order Description

Omit scope of work for James Madison, Goodman and Northland Manor Parks due to budget limitations

Account Numbers for this Change Order:

CL60-58201-810678-00-000000-600000A00 / -\$9,430

CL60-58201-810678-00-000000-80121A00 / -\$13,625

CL60-58201-810678-00-000000-60584A00 / -\$5,525

Bluemel's Maintenance Service Inc

Contractor Bluemel's Maintenance Service Inc.

4930 West Loomis Rd

Greenfield, WI 53220

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
10911	Omit Mobilization @ James Madison Pk	1.00	l.s.	(1,275.00)	B	(1,275.00)
20101	Omit Path excavation @ James Madison Pk	9.00	c.y.	(50.00)	B	(450.00)
40102	Omit Path Base @ James Madison Park	16.00	ton	(30.00)	B	(480.00)
40201	Omit Path HMA Pavement Type E-0.3 (2") @ James Madison Park	10.00	ton	(180.00)	B	(1,800.00)
21022	Omit Site Restoration @ James Madison Park	15.00	s.y.	(10.00)	B	(150.00)
20221	Omit Topsoil @ James Madison Park	1.00	c.y.	(75.00)	B	(75.00)
90001	Omit Play Surface removal and redistribution @ James Madison Park	4000.00	s.f.	(0.60)	B	(2,400.00)
Net Change Order						(28,580.00)
The Original Contract Total						322,481.95
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						293,901.95

Continued on next page

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Michael Bluemel
President
4-21-2011

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

4/21/11
4/21/11

90002	Omit Accessible Surface Installation @ James Madison Park	28.00	ea.	(100.00)	B	(2,800.00)
10911	Omit Mobilization @ Goodman Park	1.00	l.s.	(1,275.00)	B	(1,275.00)
20101	Omit Path excavation @ Goodman Park	27.00	c.y.	(40.00)	B	(1,080.00)
40102	Omit Path Base @ Goodman Park	59.00	ton	(90.00)	B	(1,770.00)
40201	Omit Path HMA Pavement Type E-0.3 (2") @ Goodman Park	29.00	ton	(100.00)	B	(2,900.00)
21022	Omit Site Restoration @ Goodman Park	40.00	s.y.	(10.00)	B	(400.00)
20221	Omit Topsoil @ Goodman Park	4.00	c.y.	(75.00)	B	(300.00)
90001	Omit Play Surface removal and redistribution @ Goodman Park	4500.00	s.f.	(0.60)	B	(2,700.00)
90002	Omit Accessible Surface Installation @ Goodman Park	32.00	ea.	(100.00)	B	(3,200.00)
10911	Omit Mobilization @ Northland Manor Park	1.00	l.s.	(925.00)	B	(925.00)
90001	Omit Play Surface removal and redistribution @ Northland Manor Park	3500.00	s.f.	(0.60)	B	(2,100.00)
90002	Omit Accessible Surface Installation @ Northland Manor Park	25.00	ea.	(100.00)	B	(2,500.00)