

Contract Name  
 Camden Road Street Assessment District - 2012

Date 4/25/2012

Change Order No. CO 1  
 Contract No. 6778  
 Project No. 53W1296  
 Change Order Project No.

Change Order Description  
 Additional residents requested their existing sanitary laterals to be replaced

Account Numbers for this Change Order:  
 ES01-58275-810332-00-53W1296

Contractor RAYMOND P CATTELL INC  
 2401 VONDRON RD  
 MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
50353	Sanitary Sewer Lateral	420.00	LF	67.00	B	28,140.00
50354	Reconnect	14.00	LF	800.00	B	11,200.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	39,340.00
The Original Contract Total	712,246.05
Sum of previous Change Orders	
The new <b>Contract Sum</b> including this Change Order will be	751,586.05

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	75		
<b>Net Change in Contract Time</b> by previous change order			
<b>Contract Time/Completion Date</b> prior to this change order			
<b>Additional day(s)</b> as a result of this Change Order	4	0	
<b>Contract time/completion date</b> as a result of this change order	79		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: [Signature]  
 Title: Secretary  
 Date: 4-25-2012

City's Approval (see reverse side for instructions)

Construction Inspector	<u>[Signature]</u>	Date: <u>4-25-12</u>
Construction Supervisor	<u>Byron P. Manning</u>	Date: <u>04/26/2012</u>
Engineer	<u>[Signature]</u>	Date: <u>5/4/2012</u>
Board of Public Works		

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Brandon Behring

4/30  
5/9/2012