

Contract Name  
 Madison Central Public Library - Remodel & Renovation -  
 General Construction

Date: 1/17/2013  
 Change Order No.: CO 57  
 Contract No.: 6437  
 Project No.: 53W0966  
 Change Order Project No.: 53W0966

Change Order Description  
 Elevator drilling company could not drill through existing below grade material for installation of elevator jack. A three stage elevator jack supply/install is proposed to accommodate a shorter elevator jack hole.

Account Numbers for this Change Order:  
 CB18-58310-810611

Contractor J H FINDORFF & SON INC  
 300 S BEDFORD ST  
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF#175-Field: Supply/Install for three stage elevator jack.	1.00		39,278.00	N	39,278.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						39,278.00
Net Change Order						18,501,000.00
The Original Contract Total						479,487.00
Sum of previous Change Orders						19,019,765.00
The new Contract Sum including this Change Order will be						

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: [Signature]  
 Title: Project Manager  
 Date: 1/18/13

City's Approval (see reverse side for instructions)  
 Project Manager: [Signature] Date: 1-18-13  
 Construction Supervisor: [Signature] Date: 1/18/13  
 Engineer: [Signature]  
 Board of Public Works: [Signature] Date: 1/28/13

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

1-18-13  
 1/28/2013 MRE  
 1-29-13 CPO