

Contract Name:

Darbo Drive to Webb Avenue New Street Connection  
Assessment District - 2018

Date 12/13/2018

Change Order No. CO 2

Contract No. 7450

Project/MUNIS No. 10234

Change Order Project No. 53W1867

Ald District

Change Order Description:

Work necessary to modify the 8"x4' concrete storm box in conflict with existing 8" pvc sanitary sewer in Webb Avenue. This work also includes placing a 12" steel casing pipe around the existing 8" sanitary sewer.

Account Numbers for this Change Order:

10234-84-174 \$6,550

10234-83-174 \$10,000

Contractor:

SPEEDWAY SAND & GRAVEL INC  
8500 GREENWAY BLVD #202  
MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unif	Unit Price	N/B*	Total
	Work to rectify storm conflict w/san. Sewer	1.00	LS	16,550.00	(N)	16,550.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	1.70%	16,550.00
The Original Contract Total		974,989.32
Sum of previous Change Orders	0.00%	0.00
The new Contract Sum including this Change Order will be	101.70%	991,539.32

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/16/2018
Net Change in Contract Time by previous change order	238
Contract Time/Completion Date prior to this change order	July 12, 2019
Additional day(s) as a result of this Change Order	2
Contract time/completion date as a result of this change order	July 14, 2019

Contractor's Acceptance

By Frank Wizenf  
Title Project Manager  
Date 12-13-18

City's Approval (see reverse side for Instructions)

Construction Inspector [Signature]  
Construction Supervisor [Signature]  
Engineer [Signature]  
Board of Public Works [Signature]

Date 12/13/18  
12/13/18

Contract paid to date 36,234.00

ROUTING:

Marsha Hacker MAH 12/13/18  
Greg Fries GF 12/19/18  
Chase O'Brien CO 12-26-18