

Contract Name:  
 W. Washington Avenue Assessment District - 2021

Date 1/12/2022

Change Order No. CO 3  
 Contract No. 8574  
 Project/MUNIS No. 13173  
 Change Order Project No. 13173  
 Ald District 4

Change Order Description:  
 Covering various extra work that took place on the project.  
 Main Breaks, Unanticipated existing grades, Pipe plugs,  
 Extra fittings needed, clay plugs.

Account Numbers for this Change Order:  
 13173-86-179

Contractor:  
 RG Huston Company Inc  
 2561 COFFEYTOWN RD  
 COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Pipe Plugs	4.00	Each	210.00	B	840.00
2	6 Inch Extra Fittings	8.00	Each	705.00	B	5,640.00
3	Furnish & Install 1" Copper Service	1.00	LS	2,500.00	N	2,500.00
4	Clay plugs	2.00	Each	600.00	B	1,200.00
5	Additional work See attached supporting documents	1.00	LS	13,093.50	N	13,093.50
6	Abandon Existing curb box	4.00	Each	100.00	B	400.00
						0.00

	% of Original	
Net Change Order	0.68%	23,673.50
The Original Contract Total		3,484,000.00
Sum of previous Change Orders	2.34%	81,462.00
The new <b>Contract Sum</b> including this Change Order will be	103.02%	3,589,135.50

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 13, 2021
<b>Net Change in Contract Time</b> by previous change orders	
<b>Contract Time/Completion Date</b> prior to this change order	
<b>Additional day(s)</b> as a result of this Change Order	0
Contract time/completion date as a result of this change order	

Contractor's Acceptance  
 By: *[Signature]*  
 Title: Project Manager  
 Date: 1-12-2022

City's Approval (see reverse side for instructions) Date 1/12/2022  
 Construction Inspector: *[Signature]*  
 Construction Supervisor: *[Signature]* 1/13/2022  
 Engineer: *[Signature]* 1/13/2022  
 Board of Public Works

Contract paid to date \$ 3,143,759.14

ROUTING:  
 EN Admin: *[Signature]* Jan 14, 2022  
 Greg Fries: *[Signature]* Jan 17, 2022  
 Chase O'Brien: *[Signature]* Jan 18, 2022