



CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53703 (608) 266-4751

FAX (608) 264-9275

DATE: November 17, 2016

TO: Madison Commercial Landscapes
1871 Hwy MM
Fitchburg, WI 53575

RE: Change Order No. 1 to Contract No. 7663

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
_____ X	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 1 to Contract No. 7663.

Remarks: On Wednesday, November 16, 2016, the Board of Public Works approved Change Order No.1 to Contract No. 7663, Annual Horizontal Sawcutting of Concrete Sidewalk and Incidental Work (District 6) 2016.

Sincerely,
BOARD OF PUBLIC WORKS

Robert F. Phillips, P.E.
City Engineer

FILE: BPW CORRESPONDENCE
CC: John Fahrney, City Engineering
Chase O'Brien, City Engineering

Contract Name:

Annual Horizontal Sawcutting Of Concrete Sidewalk And Incidental Work (District 6) 2016

Date 10/31/2016

Change Order No. CO-1

Contract No. 7663

Project/MUNIS No. 11107

Change Order Project No.

Change Order Description:

Additional Funds needed to continue work due to under estimated quantities.

Account Numbers for this Change Order: 11107-403-200

Contractor:

MADISON COMMERCIAL LANDSCAPES
1871 HWY MM
FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract.

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
10911	Mobilization	9.00	Each	1.00	(B)	9.00
30601	Horizontal Sawcut Concrete Sidewalks	581.00	In-Ft	12.00	(B)	6,972.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	11.99%	6,981.00
Contract contingency paid to date	3.01%	1,749.76
The Original Contract Total		58,210.20
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	115.00%	66,940.96

This Contract is a:

Original Contract Time/Completion Date
Net Change in Contract Time by previous change order
Contract Time/Completion Date prior to this change order
Additional day(s) as a result of this Change Order
Contract time/completion date as a result of this change order

Working Days

Nov. 30 2016

0

Nov. 30 2016

0

#VALUE!

Contractor's Acceptance

By [Signature]
Title President
Date 10/28/16

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 11-02-16
Construction Supervisor [Signature] Date 11/4/16
Engineer [Signature] Date 11/17/16
Board of Public Works

Contract paid to date \$ 59,959.96

ROUTING:

Marsha Hecker MAH 11/4/16
Mike Dailey MD 11/7/2016
Chase O'Brien CO 11/7/16