

Contract Name  
 Cannonball Path Phase 5

Date 8/3/2015

Change Order No. CO 3  
 Contract No. 7238  
 Project No. 53W1547  
 Change Order Project No.

Change Order Description  
 Additional work required at driveway to Waste Management facility on Fish Hatchery Road to accommodate truck access with the new median

Account Numbers for this Change Order:  
 CS53-58240-810375-00-53W1547  
 10359-403-172:54440

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
10701	TRAFFIC CONTROL [2 ADD'S DAYS]	1.00	LUMP SUM	\$ 800.00	N	800.00
10911	MOBILIZATION [DRIVEWAY 7 MEDIAN]	1.0	LUMP SUM	\$ 900.00	N	900.00
20322	REMOVE CONCRETE CURB & GUTTER [ADD'L]	42.5	L.F.	\$ 10.00	B	425.00
20323	REMOVE CONCRETE SIDEWALK & DRIVE (ADD)	111.0	S.F.	\$ 2.00	B	222.00
30207	TYPE "H" CONCRETE C&G [ADD'L REINFORCED]	42.5	L.F.	\$ 42.00	N	1,785.00
90090	9-INCH CONCRETE SIDEWALK & DRIVE	230.0	S.F.	\$ 8.30	N	1,909.00
90091	HAND-FORM MEDIAN CURB TYPE "E" SPECIAL	40.0	L.F.	\$ 46.00	N	1,840.00

Net Change Order	7,881.00
The Original Contract Total	1,436,511.30
Sum of previous Change Orders	80,045.00
The new <b>Contract Sum</b> including this Change Order will be	1,524,437.30

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			July 15, 2015
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			July 15, 2015
Additional day(s) as a result of this Change Order			2
Contract time/completion date as a result of this change order			July 17, 2015

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Juanice Ryan  
 Title DOM  
 Date 10-15-15

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-17-15  
 Construction Supervisor [Signature] Date 10/19/15  
 Engineer [Signature] Date 10/29/15  
 Board of Public Works [Signature] Date 11/10/15

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

MAH 10/26/15  
 MKO 11/2/2015  
 CDO 11/2/15