## DEPARTMENT OF PUBLIC WORKS MADISON, WISCONSIN

Contract Name		Fire Station #1 Lighting Upgrade		To O	Change Public Works Co riginal Contract F Change Order F	CO 2 6082 53W0456 0 of change order)	
Change Order Description		Extend Date of Completion to March 21st 2008		Account Numbers for this Change Order: CB72-58460-810314-53W0456			
Contractor:	Hill Electric 1513 Emil S Madison, W	1 53713					0
You are authorized and directed to make the following litem No. Description			Est. Qty	Unit	Unit Price	Total Add	Total Deduct
Item No.	Extend Date	e of Completion to March	1	1	0.00		0.00
	21st 2008					0.00	0.00
				<u></u>		0.00	0.00
						0.00	0.00
						0,00	0.00
						0.00	0.00
						0.00	0.00
Sub Totals						0.00	0.00
Grand Total The Original Net Change The Contrac The Contrac The new Co The Contra	I Contract Sure by previous Cot Sum prior to t Sum will be tontract Sum in to Time will be	Change Orders this Change Order was ncluding this Change Orde		is		Unchanged Increased**	0.00 62,487.00 393.00 62,880.00 0.00 62,880.00 140 03/21/08
By C Title Date	's Acceptanc	Mrif			*  	52 days atotal K.	making of 140 da
Construct Construct Engineer	roval (see revion Inspector ion Superviso Public Works	erse side for instruction	s)	[ Kay	Schinle C.	Date Date	e <u>/-8 -08</u> e