

Contract Name
 RESURFACING 2012 - ASPHALT PAVING

Date 7/9/2012

Change Order No. CO 1
 Contract No. 6800
 Project No. 53W1308
 Change Order Project No.

Change Order Description
 PAVING OF RUTLEDGE CT FOR WATER UTILITY

Account Numbers for this Change Order:
 EW01-58273-810455

STARK ASPHALT A DIV. OF NORTHWEST ASPHALT PRODUCTS INC

Contractor STARK ASPHALT A DIV. OF NORTHWEST ASPHALT PRODUCTS INC
 11710 W HAMPTON AV
 MILWAUKEE, WI 53225

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	3.5" OF 0.3 HMA (INCLUDES PAVEMENT REMOVAL AND SHAPING)	600.00	SY	26.00	N	15,600.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	15,600.00
The Original Contract Total	969,212.60
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	984,812.60

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date		15	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	
Contract time/completion date as a result of this change order	0	15	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title President
 Date 7/11/2012

City's Approval (see reverse side for instructions) _____ Date _____
 Construction Inspector _____
 Construction Supervisor [Signature]
 Engineer _____
 Board of Public Works _____

ROUTING:
 Marsha Hacker
 Mike Dailey
 Brandon Behring

7-18-12
 7-18-2012 OK MRO