

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 12/18/2008

Contract Name

OLD SAUK RD. ST. ASS. DISTRICT - 2008

Change Order No. CO 2

Contract No. 6136

Project No. 53w0423

Change Order Project No. 53w0423

Change Order Description

Changed Coco Mat to Straw matting - TRAFFIC NEEDED TO MOVE CONDUIT FROM BEHIND C & G - Water boxes were extended by the contractor

Account Numbers for this Change Order:

1 - ESTM-58270-810381-00-53W0423

2 - CS53-58545-810571-00-53W0423

3 - CS53-58270-810571-00-53W0423

Contractor: SPEEDWAY SAND AND GRAVEL

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	Class B, Type I Erosion Matting	4109.00	SY	\$ 2.00	\$ 8,218.00
1a	Lower 21', 12" rcp, install 2' riser	1.00	LS	\$ 450.00	\$ 450.00
1b	Reconstruct Bench	1.00	EA	\$ 800.00	\$ 800.00
1c	Storm Tap	3.00	EA	\$ 750.00	\$ 2,250.00
1d	Field pour S-10, buy precast S-10	1.00	EA	\$ 335.91	\$ 335.91
2	Trenching, moved conduit from behind C & G	374.00	TF	\$ 3.00	\$ 1,122.00
3	Water box Extensions	1.00	LS	\$ 460.84	\$ 460.84
Net Change Order					\$ 13,636.75
The Original Contract Total					\$ 983,448.62
Sum of previous Change Orders					\$ 2,050.00
The new Contract Sum including this Change Order will be					\$ 999,135.37

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 25, 2008
Net Change in Contract Time by previous change order			1
Contract Time/Completion Date prior to this change order			October 26, 2008
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			October 26, 2008

Contractor's Acceptance

By Janice Ryan  
Title OBW  
Date 2-18-09

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] 2-18-09  
Construction Supervisor [Signature] 2/24/09  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_