

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	RESURFACING 2008 ASPHALT BASE PATCHING AND BASE PATCH GRINDING	Date	3/20/2009
		Change Order Number	CO 5
Change Order Description	OVER RUN ON QUANTITIES. EXPANDED ON AREA AT MILWAUKEE AND FAIR OAKS	To Public Works Contract Number	6199
		Original Contract Project Number	53W0496
		Change Order Project Number	53W0496
		(of change order).	
		Account Numbers for this Change Order:	CS53-54996-810358-00-53W0496
		_____	_____
		_____	_____
		_____	_____
Contractor:	TRI-COUNTY PAVING, INC		
	P.O. BOX 394		
	DEFOREST, WI 53532		
		0	

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
40333	BASE PATCH GRINDING, METHOD 3	139.2	SY	16.50	2,296.80	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					2,296.80	0.00
Grand Total						2,296.80
The Original Contract Sum was						546,796.60
Net Change by previous Change Orders						64,915.36
The Contract Sum prior to this Change Order was						611,711.96
The Contract Sum will be:					Unchanged	2,296.80
The new Contract Sum including this Change Order will be						614,008.76
The Contract Time will be (days):					Unchanged	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By Wayne Henn
 Title Project Mgr.
 Date 3-24-09

City's Approval (see reverse side for instructions)

Construction Inspector [Signature]
 Construction Supervisor [Signature]
 Engineer _____
 Board of Public Works _____

Date 3/25/09
 Date 03/25/09
 Date _____
 Date _____

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name RESURFACING 2008 ASPHALT
BASE PATCHING AND BASE
PATCH GRINDING

Date	3/20/2009
Change Order Number	CO 6
To Public Works Contract Number	6199
Original Contract Project Number	53W0496
Change Order Project Number	53W0496

Change Order Description 900 BLK HAYWOOD DR. WORK
REQUESTED BY THE
ENGINEERING

Account Numbers for this Change Order:
CS53-54996-810358-00-53W0496

Contractor: TRI-COUNTY PAVING, INC
P.O. BOX 394
DEFOREST, WI 53532
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
40332	BASE PATCH GRINDING, METHOD 2	66.67	SY	26.15	1,743.42	0.00
40333	BASE PATCH GRINDING, METHOD 3	46.66	SY	16.50	769.89	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals	2,513.31	0.00
Grand Total		2,513.31
The Original Contract Sum was		546,796.60
Net Change by previous Change Orders		67,212.16
The Contract Sum prior to this Change Order was		614,008.76
The Contract Sum will be:	Unchanged	2,513.31
The new Contract Sum including this Change Order will be		616,522.07
The Contract Time will be (days):	Unchanged	
The Date of Completion as of the date of this Change Order, is		

Contractor's Acceptance
By *Wayne Kim*
Title Project Mgr.
Date 3-24-09

City's Approval (see reverse side for instructions)
Construction Inspector *[Signature]*
Construction Supervisor *[Signature]*
Engineer _____
Board of Public Works _____

Date 3/25/09
Date 03/25/09
Date _____
Date _____