

Contract Name:

YAHARA PLACE PARK SHORELINE 2017

Date 9/13/2017

Change Order No. CO 1

Contract No. 7971

Project/MUNIS No. 11595

Change Order Project No.

Change Order Description:

Extending the completion date to 9/15/17 due to high lake levels and additional dewatering. Adding Lake Control bid item to contract due to high lake levels.

Account Numbers for this Change Order: 11595-84-175-84300

Contractor:

Greener Valley Landscaping
1702 HIGHLAND AV
JANESVILLE WI 53548

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B\*, Total. Row 1: 90037, Lake Control, 1.00, Lump Sum, 3,000.00, (N), 3,000.00.

Summary table with 3 columns: Description, % of Original, Total. Rows: Net Change Order (2.89%, 3,000.00), The Original Contract Total (103,913.75), Sum of previous Change Orders (0.00%), The new Contract Sum including this Change Order will be (102.89%, 106,913.75).

Table with 2 columns: This Contract is a: (Original Contract Time/Completion Date, Net Change in Contract Time by previous change order, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order) and Calendar Days (08/31/2017, 15, 09/15/2017).

Contractor's Acceptance

By [Signature]
Title [Signature]
Date 9/13/17

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 9/14/17
Construction Supervisor [Signature] Date 9/14/17
Engineer [Signature]
Board of Public Works [Signature]

Contract paid to date 23331.50

ROUTING:

Marsha Hacker [Signature] 9/15/17
Greg Fries [Signature]
Chase O'Brien [Signature] 9-15-17