

Contract Name:

HAWKS LANDING NORTH FLOOD MITIGATION

12/5/2023
Change Order No. CO 1
Contract No. 9432
Project/MUNIS No. 11704
Change Order Project No.
Ald District 1

Change Order Description:

ADDITIONAL ROCK QUANTITY AND 6X6 STRUCTURE

Account Numbers for this Change Order:
11704-84-174

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40102	CRUSHED AGGREGATE BASE COURSE GRADATION NO. 2 OR 3	2200.00	TON	17.80	B	39,160.00
50726	6X6 STORM SAS	1.00	EA.	12,730.00	B	12,730.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	2.17%	51,890.00
The Original Contract Total		2,392,630.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	102.17%	2,444,520.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	06/02/2023
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	6/2/23

Contractor's Acceptance

By Derrick Rice
Title Derrick Rice
Date 12/06/23

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 12/6/2023
Construction Supervisor [Signature]
Engineer _____
Board of Public Works _____

Contract paid to date _____

ROUTING:

EN Admin _____
Greg Fries _____
Chase O'Brien _____