

Contract Name:

South Point Road Reconstruction

Date 1/27/2020

Change Order No.	CO 6
Contract No.	8312
Project/MUNIS No.	11871
Change Order Project No.	11871
Ald District	9

Change Order Description:

In order to lower the water main, for P-2, change order #2. South Point RD was allowed to be closed with a 7 day advance notice changeable message board needed.

Account Numbers for this Change Order:

11871-84-174

Contractor:

PARISI CONSTRUCTION CO INC
508 S NINE MOUND RD
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Changeable Message Board	14.00	day	75.00	(N)	1,050.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.11%	1,050.00
The Original Contract Total		984,972.14
Sum of previous Change Orders	10.49%	103,330.00
The new Contract Sum including this Change Order will be	110.60%	1,089,352.14

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	95
Net Change in Contract Time by previous change order	0
Contract Time/Completion Date prior to this change order	95
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	95

Contractor's Acceptance

By [Signature]
 Title President
 Date 1-27-20

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 1-28-20 20
 Construction Supervisor [Signature] 1/29/20
 Engineer _____
 Board of Public Works _____

Contract paid to date

ROUTING:

Marsha Hacker	
Greg Fries	
Chase O'Brien	