

Contract Name:
 2021 Playground Improvements

Date: 5/24/2022
 Change Order No. CO 3
 Contract No. 9026
 Project/MUNIS No.
 Change Order Project No.
 Aid District 12

Change Order Description:
 Extend contract deadline.

Account Numbers for this Change Order:
 13452-51-130

Contractor:
 MADISON COMMERCIAL LANDSCAPES 5900 County Hwy D
 5900 County Hwy D
 Oregon, WI 53575 Oregon, WI 53575

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		208,281.00
Sum of previous Change Orders	1.21%	2,514.00
The new Contract Sum including this Change Order will be	101.21%	210,795.00

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	12/18/2021
Net Change in Contract Time by previous change orders	168
Contract Time/Completion Date prior to this change order	6/4/2022
Additional day(s) as a result of this Change Order	45
Contract time/completion date as a result of this change order	7/19/2022

Contractor's Acceptance
 By: NA
 Title: President
 Date: 5/25/22

City's Approval (see reverse side for instructions)
 Construction Inspector: Sarah Close Date: 5/24/22
 Construction Supervisor: Ann Freiwald Date: 05/24/2022
 Engineer: _____
 Board of Public Works: _____

Contract paid to date: 177,707.00

ROUTING:
 EN Admin: HJF 6/2/2022
 Greg Fries: GTF 6/2/22
 Chase O'Brien: CDO 6-2-22