

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name

RUGBY, VISTA, EATON RECONSTRUCTION ASS. 2008

Date 11/12/2008

Change Order No. CO 1
Contract No. 6141
Project No. 53W0027
Change Order Project No. 53W0027

Change Order Description

SPLIT BLOCK RET. WALL AND TERRACE STEPS

Account Numbers for this Change Order:
CS53-58250-810355-00-53W0027

Contractor Homburg Contractors Inc.

5590 Monona Drive
Madison, WI. 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	SPLIT BLOCK RET. WALL	350.00	SF	32.00	11,200.00
2	TERRACE STEPS AND HAND RAIL	1.00	LS	3,775.00	3,775.00
3	Terrace seeding	451.00	SY	1.50	676.50
					0.00
					0.00
					0.00
					0.00
Net Change Order					15,651.50
The Original Contract Total					1,256,520.00
Sum of previous Change Orders					
The new Contract Sum including this Change Order will be					1,272,171.50

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
	100		
	4		
	104	0	January 0, 1900

Contractor's Acceptance

By Michael R. Hill
Title PROJECT MANAGER
Date 1/7/09

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] 1-8-09
Construction Supervisor [Signature] 1/9/09
Engineer [Signature] 1-20-09
Board of Public Works