

Contract Name:

Lakeview Reservoir Replacement

Date 10/11/2016

Change Order No. CO 3

Contract No. 7339

Project/MUNIS No. 10439-86-140

Change Order Project No.

Change Order Description:

Modify level transducer location in the two reservoirs and add floats in each tank. Update instrumentation and controls as required to accommodate new instruments.

Account Numbers for this Change Order:

140086-54645 53410
10439-86-150

Contractor:

Landmark Structures
1665 Harmon Road
Fort Worth, Texas 76177

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
3.1	Instrumentation Modifications	1.00	ls	38,366.00	N	38,366.00
	(See Attached detailed description)					0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	38,366.00
The Original Contract Total	5,174,000.00
Sum of previous Change Orders	101,212.00
The new Contract Sum including this Change Order will be	5,313,578.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 15, 2016
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	November 15, 2016
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	November 15, 2016

Contractor's Acceptance

By Cheryl Winters
Title Project Manager
Date 10/20/16

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
Construction Supervisor _____
Principal Engineer Water [Signature] 10/20/2016
Board of Public Works [Signature]

Contract paid to date \$ 4,314,829.25

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

10/21/16 MCH
10/25/2016 MCH
10-26-16 CDO