



Change Order

Today's Date: 11/9/2023 View3_SignatureRouting

Project Title: Badger Rd Salt Barn

Project Number: 44001 Contract Number: 8654 Aldermanic District: 14

Submitted By: Wiesner, Randall

Current Routing Location:

Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-07; additional construction time for multiple reasons. Cost recovery to be handled through a City Insurance Claim. All are no fault to the	56.00	Days		N	\$0.00						
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>44001-44-140</td> <td>100.0</td> <td>\$0.00</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	44001-44-140	100.0	\$0.00
Acct. No.	Share %	Share Total										
44001-44-140	100.0	\$0.00										

*N/B
N=Negotiated
B=Bid

% of Original			
<input type="text" value="0.00"/>		Net Change Order	<input type="text" value="\$0.00"/>
		Original Contract Total	<input type="text" value="\$1,999,391.40"/>
<input type="text" value="1.91"/>		Prev. Chg. Orders Total	<input type="text" value="\$38,249.32"/>
<input type="text" value="101.91"/>		New Contract Total	<input type="text" value="\$2,037,640.72"/>
	<input type="text" value="8.00"/>	% Contingency	<input type="text" value="\$159,951.31"/>
		Remaining contingency prior to this change order	<input type="text" value="\$121,701.99"/>
		Remaining contingency after this change order	<input type="text" value="\$121,701.99"/>

This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date

CONSTRUCTION CLOSEOUT Date Prior to this Change Order

CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY

No file attached

Change Order Type:

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="November 13, 2023"/>
PW Admin - Update Contract Data Base	<input type="text" value="HJF"/>	<input type="text" value="November 14, 2023"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text" value="HJF"/>	<input type="text" value="November 14, 2023"/>
BPW Scheduled	<input type="text" value="HJF"/>	<input type="text" value="November 20, 2023"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: <input type="text"/>	Title: <input type="text"/>	Date: <input type="text"/>
------------------------------------	---------------------------------------	--------------------------------------

Final Distribution Processing:

Final Distribution Processing Completed	Initials <input type="text"/>	Date <input type="text"/>
---	---	-------------------------------------