

Contract Name:
 RESURFACING 2015- CURB & GUTTER AND CASTINGS

Date: 8/28/2015

Change Order No. CO 2
 Contract No. 7412
 Project/MUNIS No. 10221
 Change Order Project No. 53W1886

Change Order Description:
 ADDITIONAL CURB & GUTTER AND 7" DRIVEWAYS

Account Numbers for this Change Order:
 10221-402-200 (CURB & 7")
 * 10221-83-200 (CASTINGS)

Contractor:
 RAYMOND P CATTELL INC
 2401 VONDRON RD
 MADISON WI 53718

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40382	CURB&GUTTER HAND PLACED- RESUR.	1016.00	LF	36.50	(B)	37,084.00
40392	REMOVE & REPLACE 7" CONCRETE	1412.00	SF	7.80	(B)	11,013.60
* 40362	ADJUST ACCESS STRUCTURE- RESURF.	10.00	EA	400.00	(B)	4,000.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	52,097.60
The Original Contract Total	511,435.60
Sum of previous Change Orders	6,100.00
The new Contract Sum including this Change Order will be	569,633.20

This Contract is a:	
Original Contract Time/Completion Date	70 days
Net Change in Contract Time by previous change order	0 days
Contract Time/Completion Date prior to this change order	70 days
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	70 days

Contractor's Acceptance
 By: [Signature]
 Title: Secretary
 Date: 9-21-2015

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 9/23/15
 Construction Supervisor: [Signature] 9/29/15
 Engineer: [Signature]
 Board of Public Works: [Signature] 10/12/15

ROUTING:
 Marsha Hacker 9/25 MAH
 Mike Dailey 9/28 MRD
 Chase O'Brien 9-29-15 CDO

11.38%