

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 10/12/2009

Contract Name
ALLEY BLOCK 101 RELINING

Change Order No. CO 1
Contract No. 6328
Project No. 53W0516
Change Order Project No.

Change Order Description
INSTALLING A LATERAL ONTO A 10" SANITARY SEWER MAIN THAT WILL BE LINED.

Account Numbers for this Change Order:
ES01-58275-810503-00-53W0516

Contractor TERRA ENGINEERING AND CONSTRUCTION CORP
2201 VONDRON RD
MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	SEE ATTACHED	1.00	LS	3,960.00	N	3,960.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	3,960.00
The Original Contract Total	32,597.00
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	36,557.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date		10/10/2009	November 7, 2009
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	-40165	November 7, 2009

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By Scott Zimmerman
Title CEO
Date 10/12/09

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] Date 10-12-09
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works [Signature]



▲ ENGINEERING & CONSTRUCTION CORPORATION ▲

Project: Madison, WI
Alley Block 101 Relining
Project No.53W0516
Contract No.6328

RE: change order for lateral liner to accommodate for expected void outside of liner by 10" point repair's lateral connection

PROPOSAL

Terra Engineering and Construction is pleased to quote the following work:

<u>Item Description</u>	<u>Unit Price</u>	<u># of Units</u>	<u>TOTALS</u>
• Installation of Top Hat Lateral Seal	\$3960.00 Lump Sum	1	\$3960.00

➤ For location between MHs SAS-5149-014 & SAS-5149-014A

This work would be considered changed work for:
Alley Block 101 Relining - Project No.53W0516 - Contract No.6328

- Included: mobilization, installation of lateral liner, and post installation video
- This proposal is subject to change if not accepted within 10 days.
- Top Hat installation to be scheduled after CIPP work completed. Installer of Top Hat:
American Hydro Services, Inc
3845 S.27th St.
Franksville, WI 53126
(262) 835 - 9960

If you have any further questions on the above, please contact us at (608) 221-3501 ext. 29

Sincerely,
TERRA ENGINEERING AND CONSTRUCTION CORP.


Randall Bieri
CIPP Project Coordinator



2201 VONDRON ROAD • MADISON, WI 53718-6795
PHONE: 608/221-3501 • FAX: 608/221-4075 • E-MAIL: terra@terraconst.com
VISIT OUR WEBSITE: www.terraconst.com
An Equal Opportunity Employer

