

Contract Name
MMB Electrical Panel Upgrade

Date 6/27/2013
 Change Order No. CO 2
 Contract No. 6965
 Project No. 53W1498
 Change Order Project No.

Change Order Description
 Change in scope of work for Change Order #1. The work in CO #1 will not take place and will be replaced with CO #2. This work will consist of feeding new wires to the 3rd floor panel rather than replacing the panel.

Account Numbers for this Change Order:
CB53-58401-810595-00-53W1498

Contractor: **JOE DANIELS CONSTRUCTION CO INC**
919 APPLGATE RD
MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Upgrade wire in conduit to 3rd floor sub panel to provide correct size neutral per code	1.00	Lot	1,338.88	N	1,338.88
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						1,338.88
The Original Contract Total						133,488.00
Sum of previous Change Orders						3,761.88
The new Contract Sum including this Change Order will be						138,588.76

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date	90		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	90		
Additional day(s) as a result of this Change Order	45		
Contract time/completion date as a result of this change order	135		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: *Steven R. House*
 Title: *Project Mgr.*
 Date: *06-28-13*

City's Approval (see reverse side for instructions)
 Construction Inspector: _____
 Construction Supervisor: _____
 Engineer: _____
 Board of Public Works: _____
 Date: *7/3/13*
7/12/13

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
7-5-13 MHH
7-12-13 MKD
7-15-13 COB