

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date: 13 April, 2009

Contract Name

Heistand Park Culvert Crossing & Path

Change Order No. CO 3

Contract No. 6227

Project No.

Change Order Project No.

Change Order Description

Seasonal runoff diversion under bike path

Account Numbers for this Change Order:

CL60-58201-810583

Contractor Homburg Contractors Inc.

5590 Monona Dr.

Monona, WI 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	24" concrete inlet and 6" PVC storm pipe to divert seasonal runoff under bike path	1.00	l.s.	3,120.00	3,120.00
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00

Net Change Order	3,120.00
The Original Contract Total	77,945.50
Sum of previous Change Orders	30,461.00
The new <b>Contract Sum</b> including this Change Order will be	<b>111,526.50</b>

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	January 0, 1900
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	January 0, 1900
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	January 0, 1900

Contractor's Acceptance

By \_\_\_\_\_  
Title \_\_\_\_\_  
Date \_\_\_\_\_

City's Approval (see reverse side for instructions)

Construction Inspector \_\_\_\_\_  
Construction Supervisor \_\_\_\_\_  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_