

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name	CCB/MMB Tenant Improvement Remodels - Phase 2	Date	10/15/2008
		Change Order Number	CO 13
		To Public Works Contract Number	6080
		Original Contract Project Number	0
		Change Order Project Number	0
			(of change order)
Change Order Description	Miscellaneous Change Requests	Account Numbers for this Change Order:	
		CB33-58430-810499-00-53W0502	

Contractor: Miron Construction Co., Inc.

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Add skim coat walls at acoustical tile wall locations and patch walls at asbestos chair rail removal areas in Mayor's office room 439.	1	1	1,028.00	1,028.00	0.00
2	Re-insulate asbestos low pressure steam piping in CCB Comptroller's Office in phase 4B and phase 5.	1	1	887.00	887.00	0.00
3	Add floor patching at CCB Comptroller and Mayor's office.	1	1	228.00	228.00	0.00
4					0.00	0.00
Sub Totals					2,143.00	0.00
Grand Total						2,143.00
The Original Contract Sum was						720,025.00
Net Change by previous Change Orders						136,419.00
The Contract Sum prior to this Change Order was						856,444.00
The Contract Sum will be:					Increased	2,143.00
The new <b>Contract Sum</b> including this Change Order will be						858,587.00
The <b>Contract Time</b> will be (days):					Unchanged	
The <b>Date of Completion</b> as of the date of this Change Order, is						

**Contractor's Acceptance**

By \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_

**City's Approval (see reverse side for instructions)**

Construction Inspector		Date	
Construction Supervisor		Date	
Engineer		Date	
Board of Public Works		Date	