

Contract Name:
 MONROE ST

Date 4/17/2018

Change Order No. CO 4
 Contract No. 7974
 Project/MUNIS No. 10251
 Change Order Project No.

Change Order Description:
 More missing items for the Wingra Park screen structure. Removed the old existing clay sanitary sewer and replaced it with 10"DI. Add some pipe and an inlet to drain around the tree. Existing water was in the new sanitary sewer way at Lewis CT.

Account Numbers for this Change Order:
 10331-84-174-84600
 #10251-83-173

Contractor:
 SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: *Mark If negotiated (N) or bld (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	24" RCP	42.00	LF	88.10	(B)	3,700.20
	PIPE SUPPORT FOR BOX	1.00	PAIR	1,200.00	(N)	1,200.00
	8" DUCTILE IRON	1.00	LS	1,450.00	(N)	1,450.00
	6" PVC STORM	25.00	LF	81.00	(N)	2,025.00
	H INLET WITH AN 1878 B7G CASTING	1.00	EACH	2,700.00	(B)	2,700.00
#	8" Water Offset for Sanitary - Lewis Ct	1.00	LS	9,322.25	(B)	9,322.25
#	10"water offset for sanitary Lewis Ct	1.00	LS	6,906.00	(B)	6,906.00

	% of Original	
Net Change Order	0.15%	27,303.45
The Original Contract Total		18,650,753.41
Sum of previous Change Orders	0.32%	60,226.73
The new Contract Sum including this Change Order will be	100.47%	18,738,283.59

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 16, 2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	November 17, 2018
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	November 17, 2018

Contractor's Acceptance
 By *David Bittman*
 Title Project manager
 Date 5-23-18

City's Approval (see reverse side for instructions)
 Construction Inspector *[Signature]* Date 5-23-18
 Construction Supervisor *[Signature]* 5/24/18
 Engineer *[Signature]*
 Board of Public Works *[Signature]* 6/25/18

Contract paid to date 6,650,599.84

ROUTING:
 Marsha Hacker 5/24/18 MAH
 Greg Fries 5-24-18 GF
 Chase O'Brien CDO 5-25-18