

Contract Name:

Madison Senior Center Courtyard

Change Order No.	CO 1
Contract No.	9313
Project/MUNIS No.	12728-30-130
Change Order Project No.	1
Ald District	4

Change Order Description:

The project required adjustment of storm sewer pipe and structures due to depth of existing utilities. Parks Operations staff request location adjustments to the installed precast tables and chairs for improved snow removal access. Time extension is necessary due to lead-time for precast bench production.

Account Numbers for this Change Order:

12728-30-130

Contractor:

DRAX INC.
2801 INTERNATIONAL LN SUITE 205
MADISON WI 53704-3152

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Adjust storm structures CB 17 and CB 20 inlets and associated piping	1.00	LS	1,900.00		1,900.00
2	Adjust storm structure CB 10 inlets and associated piping	1.00	LS	500.00		500.00
3	Relocate precast tables and chairs per Parks Operations.	1.00	LS	1,000.00		1,000.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	0.33%	3,400.00
The Original Contract Total		1,022,641.73
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.33%	1,026,041.73

This Contract is a:	Completion Date
Original Contract Time/Completion Date	12/15/23
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	36
Contract time/completion date as a result of this change order	1/20/24

Contractor's Acceptance

By Anthony Langum *anthony langum*
 Title Project Manager - Drax, inc.
 Date 11/22/2023

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
 Construction Supervisor *Michael Sturn* 11/22/23
 Engineer _____
 Board of Public Works _____

Contract paid to date _____

ROUTING:

EN Admin _____
 Greg Fries _____
 Chase O'Brien _____