



City of Madison

City of Madison
Madison, WI 53703
www.cityofmadison.com

Master

File Number: 24590

File ID: 24590

File Type: Miscellaneous

Status: Draft

Version: 1

Reference:

Controlling Body: BOARD OF
PUBLIC WORKS

Lead Referral:

Cost:

File Created Date : 11/16/2011

File Name: Change Order No. 3 to Contract No. 6637, Storm
w/Resurfacing East - 2011, to Raymond P. Cattell,
Inc., in the amount of \$7,500.00.

Final Action:

Title: Change Order No. 3 to Contract No. 6637, Storm w/Resurfacing East - 2011, to
Raymond P. Cattell, Inc., in the amount of \$7,500.00.

Notes:

Code Sections:

CC Agenda Date:

Indexes:

Agenda Number:

Sponsors:

Effective Date:

Attachments:

Enactment Number:

Author: Rob Phillips, City Engineer

Hearing Date:

Entered by: mhacker@cityofmadison.com

Published Date:

Approval History

Version	Date	Approver	Action

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:

Text of Legislative File 24590

Title

Change Order No. 3 to Contract No. 6637, Storm w/Resurfacing East - 2011, to Raymond P. Cattell,
Inc., in the amount of \$7,500.00.

Body

See attached.

Contract Name

Storm w/ Resurfacing East - 2011

Date

9/26/2011
CO 3
6637
53W1123

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

WATER VALVE CASTING ADJUST METHOD # 1

Account Numbers for this Change Order:

EW01-58273-810455-00-53W1123 WATER

Contractor Raymond P. Cattell Inc

2401 Vondron Rd

Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40367	ADJUST VALVE CASTING METHOD #1-RESURFACING	30.00	EACH	250.00	B	7,500.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						7,500.00
	Net Change Order					1,057,958.55
	The Original Contract Total					115,277.00
	Sum of previous Change Orders					1,180,735.55
	The new Contract Sum including this Change Order will be					

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			September 16, 2011
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			September 16, 2011
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order			September 16, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Raymond P. Cattell
 Secretary
 10-4-2011

City's Approval (see reverse side for instructions)

Construction Inspector
 Construction Supervisor
 Engineer
 Board of Public Works

[Signature]
 Date 11/7/11

11-16-11 MAH
 OK MRC
 11/16/2011
 BCB 11/23/11

City of Madison
Department of Public Works

Change Order to Public Works Contract Justification and Assessment

Contract # 6637
Project Name UTILITIES W/ RESURFACING-EAST
Change Order No. 3

Type of Change Order:

- Actual Quantities found to vary from the contract quantities.
 Additional Work, equipment, or fixtures not contemplated by the original contract
 Differing site conditions.
 Design did not adequately anticipate field conditions.
 Other

Was this Change Order Issued as a Field Order? Yes NO

Description of Change Order:



ADJUST VALVE CASTING , METHOD # 1- RESURFACING


Suggestions to Avoid Future Change Orders of This Type:

We should remember most adjusts are paid as two because of the depth per our standard specs(depths greater than 24" shall be as two)

Designer Comment:

Explanation for the time extension: N/A

Submitted by:  Date: 11/2/14
Reviewed by:  Date: 11/9/14
Designer: _____ Date: _____
Designer's Section Head: _____ Date: _____
City Engineer: _____



**CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53710 (608) 266-4751**

**FAX (608) 264-9275
TDD (608) 267-8677**

DATE: November 7, 2011

TO: Raymond P. Cattell Inc.
2401 Vondron Road
Madison, WI 53718

RE: Approved Change Order No. 3 to Contract No. 6637

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
<input checked="" type="checkbox"/>	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 3 to Contract No. 6637

Remarks: On Wednesday, November 2, 2011, the Board of Public Works approved Change Order No. 3 to Contract No. 6637, Storm w/Resurfacing East – 2011.

Sincerely,
BOARD OF PUBLIC WORKS

A handwritten signature in black ink, appearing to read 'R. Phillips', written over a horizontal line.

Robert F. Phillips, P.E.
City Engineer

FILE: BPW Correspondence
CC: Randy Whitehead, City Accounting
Sally Swenson, City Engineering
Greg Fries, City Engineering
Construction Inspector, City Engineering
Peggy Roessler, City Engineering

Contract Name
 Storm w/ Resurfacing East - 2011

Date 9/26/2011

Change Order No. CO 3
 Contract No. 6637
 Project No. 53W1123
 Change Order Project No.

Change Order Description
 WATER VALVE CASTING ADJUST METHOD # 1

Account Numbers for this Change Order:
 EW01-58273-810455-00-53W1123 WATER

Contractor Raymond P. Cattell Inc
 2401 Vondron Rd
 Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40367	ADJUST VALVE CASTING METHOD #1-RESURFACING	30.00	EACH	250.00	B	7,500.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	7,500.00
The Original Contract Total	1,057,958.55
Sum of previous Change Orders	115,277.00
The new Contract Sum including this Change Order will be	1,180,735.55

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			September 16, 2011
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			September 16, 2011
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order			September 16, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Secretary
 Date 10-4-2011

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 10/5/11
 Construction Supervisor [Signature] Date 10/12/11
 Engineer [Signature]
 Board of Public Works [Signature] Date 11/7/11

Handwritten notes:
 OK MRO 10/17/2011
 10-14-11
 Mail
 11/2/11
 BCB

City of Madison
Department of Public Works

Change Order to Public Works Contract Justification and Assessment

Contract # 6637
Project Name UTILITIES W/ RESURFACING-EAST
Change Order No. 3

Type of Change Order:

- Actual Quantities found to vary from the contract quantities.
 Additional Work, equipment, or fixtures not contemplated by the original contract
 Differing site conditions.
 Design did not adequately anticipate field conditions.
 Other

Was this Change Order Issued as a Field Order? Yes NO

Description of Change Order:

ADJUST VALVE CASTING , METHOD # 1- RESURFACING

Suggestions to Avoid Future Change Orders of This Type:

We should remember most adjusts are paid as two because of the depth per our standard specs(depths greater than 24" shall be as two)

Designer Comment:

Explanation for the time extension: N/A

Submitted by: [Signature] Date: 10/5/11
Reviewed by: [Signature] Date: 10/27/11
Designer: _____ Date: _____
Designer's Section Head: [Signature] Date: _____
City Engineer: [Signature] 11/7/11