

Contract Name:

Glenview Drive, Joylyne Drive, and Woodland Drive
Reconstruction Assessment District - 2018

Date 9/28/2018

Change Order No. CO 1
Contract No. 8123
Project/MUNIS No. 11650
Change Order Project No. 12510
Ald. District

Change Order Description:

Armor Lake Monona shoreline wth heavy rip rap adjacent
to John Nolan Drive and bike path.

Account Numbers for this Change Order:

~~11650-402-170~~
12510-84-200

Contractor:

CAPITOL UNDERGROUND INC
782 LOIS DR
SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price


Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	See attached invoice NO. 0811-18	1.00	LS	17,807.76	(N)	17,807.76
	See attached invoice NO. 0915-18	1.00	LS	34,638.84	(N)	34,638.84
						0.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	2.48%	52,446.60
The Original Contract Total		2,117,347.64
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	102.48%	2,169,794.24

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	110
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	110

Contractor's Acceptance

By 
Title Contractor
Date 10/1/18

City's Approval (see reverse side for instructions)

Construction Inspector  Date 10/1/18
Construction Supervisor _____
Engineer  10/5/18
Board of Public Works _____

Contract paid to date 1,565,189.30

ROUTING:

Marsha Hacker
Greg Fries
Chase O'Brien

MAH 10/2/18
GF 10/3/18
CDO 10-3-18