

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

Sanitary Sewer Replacements
W/Resurfacing-2007

Date 12/12/2007

Change Order Number CO 3

To Public Works Contract Number 5990

Original Contract Project Number 53W0386

Change Order Project Number 53W0386

(of change order)

Change Order Description

Removal and replacement of exist
culvert pipe with new RCP storm
pipe and apron endwall. Also,
erosion matting

ESTM-58270-8103081-00-53W0386

Contractor: Speedway Sand & Gravel, Inc

0
0
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	24" Apron Endwall - Installed	1	Ea.	638.00	638.00	0.00
2	Erosion Matting	270	SY	1.80	486.00	0.00
3	Remove Culvert Pipe 18"	✓ 36	lf	10.00	360.00	0.00
4	Remove Culvert Pipe 30"	✓ 40	lf	15.00	600.00	0.00
5	Remove and Replace Riprap	✓ 1	Ea.	300.00	300.00	0.00
6	Storm Sewer Pipe Plug	✓ 2	Ea.	200.00	400.00	0.00
					0.00	0.00
Sub Totals					2,784.00	0.00

Grand Total	2,784.00
The Original Contract Sum was	2,459,802.90
Net Change by previous Change Orders	32,635.50
The Contract Sum prior to this Change Order was	2,492,438.40
The Contract Sum will be:	Choose One: 2,784.00
The new Contract Sum including this Change Order will be	Choose One: 2,495,222.40
The Contract Time will be (days):	Choose One: 2
The Date of Completion as of the date of this Change Order, is	

Contractor's Acceptance

By Janice Ryan
 Title Office Admin
 Date 1-24-08 scan email Paul

City's Approval (see reverse side for instructions)

Construction Inspector [Signature]
 Construction Supervisor Byron P. Manning
 Engineer Michael R. Dailey
 Board of Public Works _____

Date 2/13/08
 Date 2/13/08
 Date 2/15/08
 Date _____