

Proposed Schedule

Team Tasks	2008												2009											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1 Project Initiation/Orientation	[Bar]																							
2 Issue Identification	[Bar]																							
3 Zoning Code Analysis	[Bar]																							
4 Annotated Outline	[Bar]																							
5 Draft Zoning Code	[Bar]																							
6 Review, Adoption & Implementation													[Bar]											
7 Draft Zoning Map													[Bar]											
8 Revision, Adoption & Implementation													[Bar]											

Meetings

City Project Manager		●		●	●				●		●		●				●		●		●			
Advisory Committee				●	●				●		●		●				●		●					
Inter-agency Work Group		●		●	●				●		●		●				●		●					
Community Meetings					● Issues/Analysis				● Outline				● Code				● Map							
Community Summit													■						■					
Plan Commission		●			●				●		●						●		●		●			

Public Hearings

Plan Commission															● Hearing							● Hearing		
Common Council					●						●				● Meeting			●					● Meeting	

Note: Scope and schedule subject to review and approval of client and Cuningham Group
 Rev. 2/13/08