

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name Park Paving - 2008

Date	6/13/2008
Change Order Number	CO 1
To Public Works Contract Number	11/11/1916
Original Contract Project Number	<del>6261</del>
Change Order Project Number	6160

Change Order Description Repair bad asphalt along entrance road before Rythym and Booms

Account Numbers for this Change Order:  
GN01-54317-612320

---



---



---

Contractor: Tri-County Paving  
PO Box 394  
DeForest, WI 53532

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Emergency asphalt patch at the Warner Park entrance road	40	T	85.00	3,400.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					3,400.00	0.00
Grand Total						3,400.00
The Original Contract Sum was						
Net Change by previous Change Orders						0.00
The Contract Sum prior to this Change Order was						4.00
The Contract Sum will be:					Increased	3,400.00
The new <b>Contract Sum</b> including this Change Order will be						3,400.00
The <b>Contract Time</b> will be (days):					Unchanged	
The <b>Date of Completion</b> as of the date of this Change Order, is						11/19/08

**Contractor's Acceptance**  
 By *[Signature]*  
 Title Project Manager  
 Date 6-17-08

**City's Approval (see reverse side for instructions)**  
 Construction Inspector *[Signature]*  
 Construction Supervisor *[Signature]*  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Date 6/13/08  
 Date 6-17-08  
 Date \_\_\_\_\_  
 Date \_\_\_\_\_