

Contract Name:
 Demetral Park Path: Phase 2

Date 11-23-21
 Change Order No. CO 2
 Contract No. 7901
 Project/MUNIS No. 11515
 Change Order Project No.
 Ald District 12

Change Order Description:
 Additional epoxy pavement markings needed to be replaced on E Johnson due to Mill & Overlay. Markings were not included in the original contract.

Account Numbers for this Change Order:
 Path Account: 11515-403-172

Contractor:
 SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

| Item No. | Description | Est. Qty | Unit | Unit Price | N/B* | Total |
|----------|----------------------------------|----------|------|------------|------|----------|
| | PAVEMENT MARKINGS EPOXY, VARIOUS | 1.00 | LS | 3,500.00 | N | 3,500.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

| | % of Original | |
|---|---------------|------------|
| Net Change Order | 0.88% | 3,500.00 |
| The Original Contract Total | | 397,518.32 |
| Sum of previous Change Orders | 0.98% | 3,910.00 |
| The new Contract Sum including this Change Order will be | 101.86% | 404,928.32 |

| | |
|---|------------------|
| This Contract is a: | Completion Date |
| Original Contract Time/Completion Date | October 23, 2021 |
| Net Change in Contract Time by previous change order | 0 |
| Contract Time/Completion Date prior to this change order | October 23, 2021 |
| Additional day(s) as a result of this Change Order | 2 |
| Contract time/completion date as a result of this change order | October 25, 2021 |

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 11/22/21

City's Approval (see reverse side for instructions) Date
 Construction Inspector Aaron Canton
 Construction Supervisor John Fahrney
 Engineer _____
 Board of Public Works _____

Contract paid to date 283,340.81

ROUTING:

| | | |
|---------------|-----|--------------|
| EN Admin | jjj | Nov 29, 2021 |
| Greg Fries | GTF | Nov 29, 2021 |
| Chase O'Brien | CDO | Nov 30, 2021 |