

Contract Name  
 Madison Central Public Library - Remodel & Renovation -  
 General Construction

Date <sup>10</sup> 12/31/2012

Change Order No. CO 37  
 Contract No. 6437  
 Project No. 53W0966  
 Change Order Project No. 53W0966

Change Order Description  
 Removal of a second existing (unforeseen) elevator jack.  
 The 2nd existing jack must be removed to accommodate a  
 new elevator jack.  
 JHF #103

Account Numbers for this Change Order:  
 CB18-58310-810611

Contractor J H FINDORFF & SON INC  
 300 S BEDFORD ST  
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Removal of a second existing (unforeseen) elevator jack JHF #103	1.00		15,178.00	N	15,178.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						15,178.00
The Original Contract Total						18,501,000.00
Sum of previous Change Orders						344,810.00
The new Contract Sum including this Change Order will be						18,860,988.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: [Signature]  
 Title: [Signature]  
 Date: 11/13/12

City's Approval (see reverse side for instructions)

Project Manager: [Signature] Date: 11/14/2012  
 Construction Supervisor: [Signature] Date: 11/14/2012  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

ROUTING:

Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

11/16/12  
11/20/2012  
11/20/12 CDO