

Contract Name  
**OAKRIDGE AVE., OHIO AVE., AND MILLER AVE.  
 RESURFACING ASSESSMENT DISTRICT - 2013**

Date **04/24/2014**

Change Order No. **CO 1**  
 Contract No. **6999**  
 Project No. **53W1544**  
 Change Order Project No.

Change Order Description  
**Added 2 Additional Four Foot Diameter SAS's - Redesign;  
 Added Additional Core and Boot to SAS 22; Material Change  
 In Sanitary Main From 8 Inch SDR 26/35 to C900 Due To  
 Redesign; Remove Concrete Pavement - Found Additional  
 Concrete Pavement Under the Asphalt At Ohio and Miller  
 CAPITOL UNDERGROUND INC**

Account Numbers for this Change Order:  
**ES01-58275-810332-00-53W1544**  
**# CS53-58260-810358-00-53W1544**

Contractor **CAPITOL UNDERGROUND INC**  
**782 LOIS DR**  
**SUN PRAIRIE, WI 53590**


You are authorized and directed to make the following changes in this contract:




Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
50701	Four Foot Diameter SAS	2.00	EA	2,293.14	B	4,586.28
1	Additional Core and Boot For SAS # 22	1.00	LS	224.00	N	224.00
2	Additional Cost For Material Change From SDR 26/35 To C-900	90.00	LF	4.95	N	445.50
3	# Remove Concrete Pavement	2500.00	SY	4.00	N	10,000.00
						0.00
						0.00
						0.00
						0.00

Net Change Order **15,255.78**  
 The Original Contract Total **2,853,371.43**  
 Sum of previous Change Orders  
 The new Contract Sum including this Change Order will be **2,868,627.21**

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date		124	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	124	

\* Mark if negotiated: (N) or bid: (B) unit price

Contractor's Acceptance  
 By   
 Title CONTROLLER  
 Date 4/28/14

City's Approval (see reverse side for instructions)  
 Construction Inspector  Date 4-28-14  
 Construction Supervisor  Date 04/28/2014  
 Engineer  Date 5/12/14  
 Board of Public Works

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

4-30-14 MAM  
5/13/14 MRO  
5-13-14 CDO