

Contract Name

Cross Oak Drive, Fortunate Place and Silicon Pr. Pkwy.

Date 4/24/2015

Change Order No. CO 3

Contract No. 7224

Project No. 53W1726

Change Order Project No. 53W1726

Change Order Description

Re-restoration of site due to disturbance by MG&E

Account Numbers for this Change Order: CS53- 58270-810354-00-53W1726 10412-402-174 : 54445

Contractor RG HUSTON COMPANY INC 2561 COFFEYTOWN RD COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, *N/B, Total. Rows include Fert, seed and Matt; Skidsteer with operator and labor; 5% General contractor request. Summary rows for Net Change Order, Original Contract Total, Sum of previous Change Orders, and The new Contract Sum.

Table with 4 columns: This Contract is a: (Calendar Days, Working Days, Completion Date), Original Contract Time/Completion Date, Net Change in Contract Time, Contract Time/Completion Date prior to this change order, Additional day(s) as a result of this Change Order, Contract time/completion date as a result of this change order.

Contractor's Acceptance By: [Signature] Title: Project Manager Date: 5-6-15

* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions) Construction Inspector, Supervisor, Engineer, Board of Public Works. Signatures and dates: 5-7-15, 5/17/15, 5-22-15, 6/5/15.

ROUTING: Marsha Hacker, Mike Dailey, Chase O'Brien. Routing dates: 5/14/15, 5/29/2015, 6-1-15 CDO.